TURNER

CONTRACT ENDORSEMENT
Unique Market Reference:  CTF 200 1071/01333/20
Endorsement Reference: 007

Insured: ICGB AD

CONTRACT CHANGES:

This contract is amended as follows:

ENDORSMENT EFFECTIVE DATE 1%t January, 2020 at 12.01 a.m. local standard time at
the Project Location

Underwriters hereby note and agree the project will achieve COD on 1st October 2022 and the extended

maintenance cover commences from this date. The Risk Details are thus amended as follows:

PERIOD OF

INSURANCE: Section 1: Construction All Risks and Section 3: Third Party Liability
The entire period of the Insured Project which is from 1st January, 2020 until 1st
October, 2022, inclusive of testing and commissioning and start-up activities, as
detailed in the underwriting information as declared heron or subsequently advised
to Insurers, followed by 24 months extended maintenance, as per the attached
wording.

All dates at 12.01 a.m. local standard time at the Project Location.

LIMIT OF
LIABILITY: Section 2 — Delay in Start-Up
EUR 19,985,000 any one Loss and in the aggregate

Indemnity Period: 12 months

Scheduled Date of Commencement of the Insured Business: Estimated to be 1st
October, 2022.

All amendments to the Scheduled Date of Commencement of the Insured Business
is to be agreed by all Underwriters.
Information
- Extension premium calculation as attached

ADDITIONAL PREMIUM ‘ EUR 2.795,25 (100% for Period)
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ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED
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(. Gallardo
Date: 2022.11.10
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Extension Premium Calculation

- Section 1 — Construction All Risks

O O O O O

Original Period: from 1stJanuary, 2020 to 1stJuly, 2021: 547 days
Original premium: EUR 208,857,909 x 5.00%. = EUR 1,044,289.54
Less T&C charge: EUR 1,044,289.54 x 85% = EUR 887,646.11
Daily premium: EUR 887,646.11 + 547 days = EUR 1,622.75
Premium Loading: EUR 1,622.75 x 150% = EUR 2,434.13

- Section 2 — Delay in Start-Up

O O O O O

Original Period: from 1stJanuary, 2020 to 1stJuly, 2021: 547 days
Original premium: EUR 19,985,000 x 4.75%0 = EUR 94,928.75
Less T&C charge: EUR 94,928.75 x 85% = EUR 80,689.44

Daily premium: EUR 80,689.44 + 547 days = EUR 147.51
Premium Loading: EUR 147.51 x 150% = EUR 221.27

- Section 3 — Third Party Liability

O O O O O

Original Period: from 1stJanuary, 2020 to 1stJuly, 2021: 547 days
Original premium: EUR 60,000

Less T&C charge: EUR 60,000 x 85% = EUR 51,000

Daily premium: EUR 51,000 + 547 days = EUR 93.24

Premium Loading: EUR 93.24 x 150% = EUR 139.86

TURNER

Total premium for all sections: EUR 2,434.13 + EUR 221.27 + EUR 139.86 = EUR 2,795.26 (100% for Period)
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